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Date: Wednesday, January 08, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Patrick Ahern 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Windy with flurries, 30% chance of snow, Lo: 15°F, High: 28°F, Winds: 20 to 30 mph, due 

WNW, 64% humidity, and gusts up to 40 mph are possible. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued excavating soil in WH3. 

2. START V continued to conduct air monitoring in work zones. 

3. START V continued to scan excavations in WH3. 

4. START V continued to process samples in HPGe. 

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 9, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will continue soil removal in WH3. 

3. START V will collect 18 post excavation soil samples and one duplicate in WH3. 

4. START V will resume scanning concrete removed from WH3 to determine if concrete is 

contaminated. 

5. START V will continue scanning excavations in WH3 to determine if site standards are meet. 

6. START V will conduct air monitoring in work zones. 
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Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 21 

Total Number of Disposal Trucks to Date 314 

Soil Volume Transferred to Disposal Trucks 483 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
7,199 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons) 8737.72 
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Site Photographs 

 

 

 View ERRS conducting soil removal from WH3. 

 

 
View of an access ramp created in WH3 to allow equipment to enter and exit 

the work zone as need be. 

 

 


